

SECRET

OXC-1321-67
Copy 1 of 5
26 October 1967

MEMORANDUM FOR: Chief, OXCART Division, OSA
SUBJECT: Mission BX6729 "Wrap-Up"/Critique

1. Pre-Mission

PROCESSING	Requested	Delivered	Transmitted
Flight Plan	14 Oct 1430	14 Oct 1545	14 Oct 1650
Route Plot	14 Oct 1430	14 Oct 1640	NA
Camera Data	14 Oct 1715	14 Oct 1725	14 Oct 1740
Mission Generation Timing	14 Oct 1533	14 Oct 1554	NA
Flight Plan (Update)	17 Oct 0830	17 Oct 0940	17 Oct 1030
Route Plot (Update)	NA	NA	NA

2. Post-Mission

25X1

TAKE HANDLING	Received	OSI	Delivered	R&D	OXC	INTEL
Unformatted INS	18 Oct 0545	NA		NA	NA	NA
Formatted INS	18 Oct 0458	18/0940		18/0935	18/0745	18/0900
	NA	NA		NA	NA	NA
	NA	NA		NA	NA	NA

PROCESSING

Delivered

	OXC	INTEL	OSI	MATERIEL
INS Plot	18 Oct 0845	18 Oct 0900	18 Oct 0940	18 Oct 1040

3. Comments: 15 Oct 1300 - Mission delayed 24 hours.
16 Oct 1915 - Mission delayed 24 hours.

Chief

Automatic Data Processing Division, OSA

C/PROD/ADP/O/OSA
Distribution:

- 1 - C/OXC/O/OSA
- 2 - C/ADP/O/OSA
- 3 - C/PROD/ADP/O/OSA
- 4 - Chrono
- 5 - RB/OSA

SECRET